COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 26/ 2021

ESTI MATE SUMVARY 10: 16: 26
CONTI D C20982 ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 20982-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 695.0 DAYS TIME ALLOW 6/ 26/ 2020 FI XED COVPLETI ON DAl
I TS Ethernet and CCTV Upgrades (Denver and Puebl o) PERCENT TI ME: 154. 44 ORI G TIME ALLOW 12/20/201 FI XED COVPLETI ON DAl

PRQIECT NO | TSSW1- 638
I TS Ethernet and CCTV Upgrades (Denver and Puebl o)

NAME OF ROAD:

PROJECT COUNTI ES: EL PASO PUEBLO
FRENMONT OTHERS

CONTRACTOR:

PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 02/ 26/ 2021 DATE TIME STARTED 04/04/2019

5055 LI ST DRI VE DATE LET 02/ 07/ 2019 DATE WORK BEGAN 06/ 03/ 2019
DATE AWARDED 03/ 05/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/02/2019 DATE ACCEPTED

COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 04/ 04/2019

CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,517, 933.65 PARTI Cl PATI NG $  2,388,114.15 $ 208, 130. 95
AWARD PRQIECT AM: $ 2,207,222.50 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 94. 84% TOTAL EARNI NGS 2,388, 114. 15 208, 130. 95
FUNDS AVAI LABLE: $ 129, 819. 50 STOCKPI LED MATERI ALS 0.00 -21,240. 63
GROSS EARNI NGS 2,388, 114. 15 186, 890. 32
TOTAL CLAI MS: $ 0.00 RETAI NAGE -33,108. 34 0.00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 2,355, 005. 81 186, 890. 32
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 2, 355, 005. 81 186, 890. 32
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 186,890.32

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20982-BI D ESTI MATE RUN 02/ 26/ 2021
PRQJECT: | TSSW1- 638 ESTI MATE NO 0009 10: 16: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0010 202-00705 Renoval of Light Standard Foundation 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0015 202-00715 Renoval of Closed Circuit Tel evision Pole 12. 000 2. 000
EACH 10. 000 5, 000. 00
500. 00000 12. 000 6, 000. 00
0020 202-00720 Removal of Closed Circuit Canera 22.000 0. 000
EACH 22.000 11, 000. 00
500. 00000 22.000 11, 000. 00
0025 202-00827 Removal of Pull Box 3. 000 3. 000
EACH 0. 000 0.00
500. 00000 3. 000 1, 500. 00
0030 202-00855 Renoval of Traffic Signal Controller Cabinet 2.000 0. 000
EACH 2.000 6, 000. 00
3, 000. 00000 2.000 6, 000. 00
0035 203-01597 Pot hol i ng 60. 000 9. 750
HOUR 50. 250 502. 50
10. 00000 60. 000 600. 00
0040 208-00008 Erosi on Log Type 2 (12 Inch) 750. 000 460. 000
LF 0. 000 0. 00
1. 00000 460. 000 460. 00
0045 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0.00
1. 00000 0. 000 0. 00
0050 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0055 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20982-BI D ESTI MATE RUN 02/ 26/ 2021
PRQJECT: | TSSWO1- 638 ESTI MATE NO: 0009 10: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0070 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0080 210-00473 Reset TV Camer as 4. 000 0. 000
EACH 4.000 4, 000. 00
1, 000. 00000 4. 000 4, 000. 00
0085 210-00476 Reset M crowave Vehicle Radar Detector (MRD) 1. 000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0090 210-00847 Reset Travel Time Indicator 4.000 0. 000
EACH 4.000 8, 000. 00
2,000. 00000 4. 000 8, 000. 00
0095 210-00875 Reset Surface Condition Analyser 1. 000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0100 210-01050 Reset Chain Link Fence 35. 000 35. 000
LF 0. 000 0.00
10. 00000 35. 000 350. 00
0105 212-00006 Seedi ng (Native) 1.150 0. 000
ACRE 1.150 287.50
250. 00000 1. 150 287.50
0110 212-00032 Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20982-BI D ESTI MATE RUN 02/ 26/ 2021
PRQJECT: | TSSWO1- 638 ESTI MATE NO: 0009 10: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 213-00003 Mul ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
250. 00000 0. 000 0. 00
0120 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0125 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0130 503-00018 Drilled Caisson (18 Inch) 0. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0.00
0135 503-00024  *Drilled Shaft (24 Inch) 82. 000 58. 000
LF 0. 000 0. 00
500. 00000 58. 000 29, 000. 00
0140 503-00036 *Drilled Shaft (36 Inch) 79. 000 78. 500
LF 0. 000 0. 00
600. 00000 78. 500 47, 100. 00
0145 503-00042  *Drilled Shaft (42 Inch) 40. 000 40. 000
LF 0. 000 0.00
900. 00000 40. 000 36, 000. 00
0150 503-00048 *Drilled Shaft (48 Inch) 111. 000 111. 000
LF 0. 000 0. 00
1, 000. 00000 111. 000 111, 000. 00
0155 607-11525 Fence (Plastic) 100. 000 70. 000
LF 0. 000 0.00
2.00000 70. 000 140. 00
0160 612-00260 Location Marker (Fiber Optic)(Done) 25. 000 21. 000
EACH 4. 000 400. 00
100. 00000 25.000 2,500. 00
0165 612-00270 Location Marker (Utility)(Flat Slat) 25. 000 22.000
EACH 3. 000 300. 00

100. 00000 25. 000 2,500. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20982-BI D ESTI MATE RUN 02/ 26/ 2021
PRQJECT: | TSSWO1- 638 ESTI MATE NO: 0009 10: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-00206 2 Inch Electrical Conduit (Bored) 5, 900. 000 3,308. 000
LF 2,592. 000 90, 720. 00
35. 00000 5, 900. 000 206, 500. 00
0175 613-01200 2 Inch Electrical Conduit (Plastic) 3, 500. 000 2,227.000
LF 0. 000 0. 00
20. 00000 2,227.000 44, 540. 00
0180 613-07023 Pul | Box (24"x36"x24") 40. 000 31. 000
EACH 4.000 4, 800. 00
1, 200. 00000 35. 000 42,000. 00
0185 613-07040 Pul | Box (30"x48"x24") 4.000 4. 000
EACH 0. 000 0. 00
3, 000. 00000 4.000 12, 000. 00
0190 613-10000 Wring 1. 000 1. 000
LS 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0195 613-80130 Service Meter Cabinet 2.000 2.000
EACH 0. 000 0. 00
7, 500. 00000 2.000 15, 000. 00
0200 614-10116 Dynami ¢ Message Sign Controller 2.000 2.000
EACH 0. 000 0.00
25, 000. 00000 2.000 50, 000. 00
0205 614-70024 1310nm SFP Optic Mdul e 62. 000 62. 000
EACH 0. 000 0. 00
1, 000. 00000 62. 000 62, 000. 00
0205 MATERI AL ALLOWANCE 1310 SFP Modul es 0. 000
EACH 0. 000 0.00
135. 27452 0. 000 0. 00
0210 614-70026 CWDM Mul ti pl exor Derul ti pl exor Modul e 4. 000 4. 000
EACH 0. 000 0. 00
10, 000. 00000 4.000 40, 000. 00
0210 MATERI AL ALLOWANCE CWDM Mux/ Denux 0. 000
EACH 0. 000 0.00

4,515. 84250 0. 000 0. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20982-BI D ESTI MATE RUN 02/ 26/ 2021
PRQJECT: | TSSWO1- 638 ESTI MATE NO: 0009 10: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 614-70028 CWDM SFP Optic Mdul e 62. 000 62. 000
EACH 0. 000 0. 00
700. 00000 62. 000 43, 400. 00
0215 MATERI AL ALLOMNCE CWDM SFP Mbdul e 0. 000
EACH 0. 000 0. 00
445. 04677 0. 000 0.00
0220 614-70030 Optical Attenuator 124. 000 124. 000
EACH 0. 000 0. 00
50. 00000 124. 000 6, 200. 00
0225 614-70032 Optical Filter 72.000 72.000
EACH 0. 000 0. 00
500. 00000 72.000 36, 000. 00
0225 MATERI AL ALLOWANCE Fi ber Optic Filter 0. 000
EACH 0. 000 0. 00
228. 62667 0. 000 0. 00
0230 614-72832 Communi cat i ons Cabi net (Type 2) 16. 000 16. 000
EACH 0. 000 0. 00
14, 000. 00000 16. 000 224,000. 00
0230 MATERI AL ALLOWANCE Optic Incidentals 0. 000
EACH 0. 000 0. 00
7,000. 00000 0. 000 0. 00
0235 614-72887 M crowave Vehicl e Radar Detector 2.000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0240 614-84000 Traffic Signal Pedestal Pole Steel 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0245 614-86007 Serial to I P Converter 6. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0250 614-86920 Modification of Traffic Signal Controller Cabinet 16. 000 2. 000
EACH 0. 000 0. 00

1, 500. 00000 2.000 3, 000. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20982-BI D ESTI MATE RUN 02/ 26/ 2021
PRQJECT: | TSSWO1- 638 ESTI MATE NO: 0009 10: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 16, 145. 000 14, 556. 000
LF 0. 000 0. 00
5. 00000 14, 556. 000 72, 780. 00
0260 614-87015 Buf fer Tube Fan Qut Kit 25. 000 18. 000
EACH 0. 000 0.00
200. 00000 18. 000 3, 600. 00
0265 614-87024 Fi ber Optic Termination Panel (24 Fiber) 24.000 24.000
EACH 0. 000 0. 00
1, 800. 00000 24. 000 43, 200. 00
0270 614-87320 Closed Circuit Tel evision 33. 000 26. 000
EACH 7.000 38, 500. 00
5, 500. 00000 33. 000 181, 500. 00
0270 MATERI AL ALLOWANCE Traffic Equi prent 7.000
EACH -7.000 - 21, 240. 63
3,034. 37485 0. 000 0.00
0275 614-87321 Closed Circuit Television (Install Only) 3. 000 0. 000
EACH 3.000 4, 500. 00
1, 500. 00000 3. 000 4,500. 00
0280 614-87350 Test Fiber Optic Cable 1. 000 0. 900
LS 0. 100 2,000. 00
20, 000. 00000 1. 000 20, 000. 00
0285 614-87364 Closed Circuit Television Pole with Lowering Device 5. 000 5. 000
(50 Feet
EACH 0. 000 0.00
20, 000. 00000 5. 000 100, 000. 00
0290 614-87366 Closed Gircuit Television Pole with Lowering Device 2. 000 2.000
(60 Feet
EACH 0. 000 0. 00
25, 000. 00000 2.000 50, 000. 00
0295 614-87368 Closed Circuit Television Pole with Lowering Device 5. 000 5. 000
(70 Feet
EACH 0. 000 0.00
30, 000. 00000 5. 000 150, 000. 00
0300 614-87402 Breakaway Tapered | TS Pole Steel (40 Feet) 6. 000 6. 000
EACH 0. 000 0. 00

12, 500. 00000 6. 000 75, 000. 00



CONTI D: C20982 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20982-BI D ESTI MATE RUN 02/ 26/ 2021
PRQJECT: | TSSWO1- 638 ESTI MATE NO: 0009 10: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 614-87501 Splice Fiber Optic Cable (1 Strand) 196. 000 180. 000
EACH 16. 000 8, 000. 00
500. 00000 196. 000 98, 000. 00
0310 614-87691 Et hernet Switch Type | 25. 000 25. 000
EACH 0. 000 0. 00
3, 000. 00000 25. 000 75, 000. 00
0310 MATERI AL ALLOWANCE Ci ena 3931 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0315 614-87692 Et hernet Switch Type II 23.000 23. 000
EACH 0. 000 0. 00
3, 000. 00000 23.000 69, 000. 00
0315 MATERI AL ALLOWANCE Ci ena 3930 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0320 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1.000 100, 000. 00
0325 630-00000  Fl aggi ng 10. 000 10. 000
HOUR 0. 000 0. 00
25. 00000 10. 000 250. 00
0330 630- 00007 Traffic Control Inspection 0. 000 0. 000
DAY 0. 000 0. 00
5. 00000 0. 000 0.00
0335 630-00012 Traffic Control Managenent 109. 000 89. 000
DAY 20. 000 10, 000. 00
500. 00000 109. 000 54, 500. 00
0340 630-80335 Barricade (Type 3 MA) (Tenporary) 1. 000 0. 900
EACH 0. 000 0. 00
100. 00000 0. 900 90. 00
0345 630-80341  Construction Traffic Sign (Panel Size A) 12. 000 10. 800
EACH 0. 000 0. 00

260. 00000 10. 800 2,808.00



CONTI D: C20982

PCN: 20982-BID

PRQIECT | TSSW1- 638

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0350 630-80342 Construction Traffic Sign (Panel Size B)

0355 630-80343 Construction Traffic Sign (Panel Size Q)

0360 630- 80358
Type)

0365 630- 80360 Drum Channel i zi ng Devi ce

0370 630-80380

Traffic Cone

0375 630-85041

Mbbi | e Attenuat or

0380 700-70010

F/ A M nor Contract Revisions

0385 700-70011

F/ A Partnering

0390 700-70016

F/ A Fuel Cost Adjustnent

0395 700-70023

F/ A On- The-Job Trai nee

0400 700- 70082 F/' A Furnish & Install Electrical Service

Advance Warning Fl ashing or Sequencing Arrow Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

30. 000

EACH
190. 00000
0. 000

EACH
500. 00000
3. 000

EACH
2, 500. 00000
30. 000

EACH
75. 00000
115. 000

EACH
14. 00000
42.000

DAY
350. 00000
29, 900. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 900
0. 000
18. 900

0. 000
0. 000
0. 000

2.700
0. 000
2.700

11. 700
0. 000
11.700

103. 500
0. 000
103. 500

31. 000
0. 000
31. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 02/ 26/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 16: 26

AMOUNT

3, 591.

6, 750.

877.

1, 449.

10, 850.

00

.00

00

50

00

00

.00

.00

.00

.00

.00
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PCN: 20982-BI D ESTI MATE RUN 02/ 26/ 2021
PRQJECT: | TSSWO1- 638 ESTI MATE NO: 0009 10: 16: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 700-70230 F/ A Conmuni cati on Lines 13, 418. 650 12, 297. 700
FA 1, 120. 950 1,120.95
1. 00000 13, 418. 650 13, 418. 65
0410 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0415 700-70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
600. 00000 4.000 2,400. 00
0435 403-00721 *HMA (Pat ching) (Asph) 447. 000 447.000
5% 0. 000 0. 00
60. 00000 447. 000 26, 820. 00
0440 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 800. 000 800. 000
LF 0. 000 0. 00
38. 00000 800. 000 30, 400. 00
0445 606-01340 *End Anchorage Type 3D 2.000 1.000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0450 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0455 606-02005 *End Anchorage (Fl ared) 6. 000 4. 000
EACH 0. 000 0. 00
3, 500. 00000 4. 000 14, 000. 00
0460 626-00100 *Mobi | i zation (without Autopay) (Adarand) 1. 000 1.000
LS 0. 000 0. 00
4, 000. 00000 1.000 4, 000. 00
0465 613-60700 Troubl eshooti ng 80. 000 0. 000
HOUR 80. 000 12, 000. 00

150. 00000 80. 000 12, 000. 00



CONTI D:

C20982
20982-BID
| TSSW1- 638

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 11
ESTI MATE RUN 02/ 26/ 2021

| TEM
DESCRI PTI ON

CAT NO0200 ROADWAY

0470 614-87498

CAT NO0400

0420 620-00020

Fi ber Optic Cable (S Mde) (144 S)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

PROQIECT TOTAL

10: 16: 26
PREV QTY/ AMOUNT
QrY TH S PERI OD TH' S CUMULATI VE
QrY TO DATE PERI OD ANDUNT
5,527. 000
0. 000 0. 00
5, 527. 000 41, 452. 50

CURRENT AMI $ 2,517,433.65$ 186, 890.32 % 2, 388, 114. 15

0. 000

0. 000 0. 00

0. 000 0. 00
CURRENT AMT $ 500. 00 $ 0.00% 0.00

CURRENT AMI $ 2,517,933.65$% 186, 890.32 % 2, 388, 114. 15



